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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes

Today I was inspecting Mike Draper’s crew on Cable wrapping on the South main-span, & Roger Ruiz’s
crew on Cable wrapping on the North main-span. See S. Soheilifard’s diary for additional details of Cable
field work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20. See below for a list of activities today.

Cable wrapping at Cable bay between PPs 117.5S to 116S by Mike’s crew:
- Hand wrapping was done above the bike path cantilever beam near PP 117S. About 50mm was
wrapped, & then they ran out of S-wire.
- The S-wire butt splice near was done near PP 107.0S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.
- Hand wrapping continued above the bike path cantilever. About 100mm was wrapped, & then they ran
out of S-wire.
- The “push” wrapping machine was installed on the Cable
- They were setting up to do the S-wire butt splice near PP 106.8.0S. - Note: The butt splice was not
done by the end of the shift.

Cable wrapping at Cable bay between PPs 117.5N to 116N by Roger’s crew:
- Yesterday, they had already wrapping the first 250mm near PP 117.5.
- The 250mm section of S-wire was moved downhill to lap under the cable band (CB) caulking groove at
PP 117.5N.
- Wrapping was done with the “push” machine. Near PP 106.5N, wrapping was stopped when the bobbins
ran low on S-wire.
- Cadwelds were placed to secure the S-wire in place.
- The “push” wrapping machine was removed, & the “pull” wrapping machine was installed on the Cable.
- The S-wire butt splice near was done near PP 106.5N. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.
- Wrapping was done with the “pull” machine. They stopped near PP 106.4N at the end of the shift.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 473 Date: 26-Jan-2013 Saturday

Other work:
Today, I did some inspection & took some measurements at the East saddle at the request of Warren
Collins. I measured the distances from the saddles anchor bolts to the edges of the slotted holes on all 32
of the anchor bolts (16 each of eastbound & westbound bridges). The distances ranged from 20mm to
45mm. Also, the following was noted:
- A total of 6 of the bolts were loose (4 bolts on the eastbound East saddle, & 2 bolts on the westbound
East saddle). These will need to be re-tightened.
- I later compiled the measurements & photos taken, & emailed them to Brian Boal, Warren Collins, &
Roman Granados.

Also today, I did punch-list inspection of the Cable wrapping on the South main-span. Yesterday, Roger
Ruiz’s crew added Cadwelds & chamfered the edges of Cadwelds based on the punch-list compiled from
earlier inspections.
- Today I bought off the wrapping bays from PP 92S to PP 102S.

- At 15:15, I left the bridge. The OTD contract had the access road blocked, so I had to drive to the island
& turn around to reach pier 7.
- From 15:45 until 16:30, I compiled the information collected at the East saddle inspection today, & then
emailed it to Brian Boal, Warren Collins, & Roman Granados.
- From 16:30 until 17:00, I wrote my diary for today, checked email, & sent my timesheet for the week.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 0.00 8.00 0.00 8.00

THADDEUS BOOKERIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.00 8.00

APP JOSE TORRESIronworker 0.00 8.00 0.00 8.00

APP MORRIS ROBERSONIronworker 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00
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